EXTENSION OF TIME PROPOSAL

1	Name of work	Maintenance of BBMP office Building in ward No:02 of Yelahanka Sub Division
2	Amount of work portion	182,000:00
3	Estimated Cost	2.00
4	Name of Contractor	Vasamth kumar N.S
5	Agreement No	378/13-14
6	No and date under which work order issued	EE/PMT.6/W.O/378 dt. 19.12.13
7	Time limit originally fixed for completion	180 days
8	Date of application by the contractor for granting EOT	31.05.2016
9	Date of receipt of application in the sub division	31.05.2016
10	Extension granted if any	—
	I	—
	II	—
11	Work carried out by the contractor during the original period stipulated in the contract	
12	Work carried out during 1st extension	

13	Work carried out during 2nd extension	—
14	Time now applied for	665 ~~days~~ days
15	Date of recommanding time 2nd extension	—
16	Weather the original application of the Contractor is enclosed	Yes
17	Balance of remaining work	-
18	Probable time required for completion of remaining work	-
19	Cost work charged establishment charged on the work after the expairy original period	-
20	Weather notice as per clause of Contract has been issued	Yes -
21	Remarks of the AEE and the daily rate of penalty proposed	
21	Remarks of the EE and the daily rate of penalty proposed	

Assistant Engineer

Assistant Executive Engineer

Executive Engineer,
Yelahanka Division, Bangalore-64

Chief Engineer,
Yelahanka Zone, Bangalore-92